

Republic of the Philippines  
**BULACAN STATE UNIVERSITY**  
City of Malolos, Bulacan

**OFFICE OF THE PRESIDENT**

---

March 23, 2022

**NOTICE TO PROCEED**

**Engr. ORLANDO S. ROQUE**  
Vice-President

**REED STEEL FABRICATORS, INC.**  
RSFI Building, Glowdell Avenue, First Bulacan  
Industrial City, Tikay, City of Malolos, Bulacan


Dear Engr. Roque:

With the attached Contract Agreement having been duly signed and entered into, notice is hereby given to **REED STEEL FABRICATORS, INC.** that work may commence on the **"NEGOTIATED PROCUREMENT FOR COMPLETION OF FACILITY AND EQUIPMENT FOR THE INFRASTRUCTURE, SAN RAFAEL CAMPUS (Negotiated Procurement:Adjacent/ Contiguous)"** effective within **seven (7) calendar days** after receipt of this notice.

Upon receipt of this notice, you have the responsibility to perform the services under the terms and conditions of the Agreement and in accordance with the attached implementation schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to **BULACAN STATE UNIVERSITY.**


Very truly yours,

  
**CECILIA N. GASCON, Ph.D.**  
President

I acknowledge receipt of this notice on

MARCH 24, 2022  
(Date received)

Name of the Bidder or representative  
Authorized Signature:

ORLANDO S. ROQUE  


(Kindly acknowledge receipt by signing on the space provided and e-mail the same to [bulsu.bac1secretariat@bulsu.edu.ph](mailto:bulsu.bac1secretariat@bulsu.edu.ph))